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Use of Montana Highway Bridge Structures by Bats (MDT Project #8159):  
a Quarterly Report (30 April 2003) 

 
submitted by: 

Paul Hendricks and John Carlson 
Montana Natural Heritage Program 

P.O. Box 201800 
1515 East Sixth Avenue 
Helena, MT 59620-1800 

 
The work conducted between December 31 2002 and March 31 2003 under this contract was 
mostly devoted to making arrangements with Dr. Glenn Proudfoot (Texas A & M University) to 
develop the telescoping pole camera devices for our use during field inspections of bridges this 
up-coming summer field season (expenses for those supplies will appear in the next quarterly 
report).  Expenses charged to the project ($285.27) during this past quarter were applied to 
salaries and benefits, and overhead.  
 
A breakdown of expenses follows, showing the total expenses in each category to date 
(“Previously billed”), and expenses charged this quarter, between 31 December 2002 and 31 
March 2003 (“Billable amount this period”). 
 
BUDGET 
 
 Budget Balance 

available 
Total 

Expended: 
as of 3/31/03 

Previously 
billed 

Billable 
amount this 

period 
Salaries 21,885.00 20,614.64 1,270.36 1,092.80 177.56
Benefits 13,992.00 13,502.91 489.09 420.73 68.36
Sub-total 35,877.00 34,117.55 1,759.45 1,513.53 245.92
   
Travel 3,827.00 3,827.00 --- --- ---
Supplies 4,576.00 3,511.00 1,064.40 1,064.40 ---
Contractual 300.00 300.00 --- --- ---
Training 1,326.00 1,326.00 --- --- ---
Communications 60.00 60.00 --- --- ---
Printing 400.00 400.00 --- --- ---
Other 200.00 200.00 --- --- ---
Subtotal 10,689.00 9,624.60 1,064.40 1,064.40 ---
   
Total Direct 45,566.00 43,742.15 2,823.85 2,577.93 245.92
Indirect Costs 7,451.00 6,999.18 451.82 412.47 39.35
   
Total 
Reportable 

54,017.00 50,741.33 3,275.67 2,990.40 285.27
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Initial site selection was completed through examination of the MDT Bridge Inventory Books 
(see 16 December 2002 Progress Report); bridges for survey are located in Carbon, Stillwater, 
and Yellowstone counties.  Charges for that work were applied to previous salary, benefits, and 
overhead expenses.  Some additional prior expenses in these categories were charged for 
background literature review and project design.  Supplies purchased to date ($1064.40), and 
prior to this last quarter, are a Petersen Bat Detector and accompanying cassette tape recorder.  
With the equipment now being built, we are mostly prepared to initiate our bridge surveys, 
beginning in late June or early July. 
 
 
 


